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In accordance w1th Paragraph VTII E of the Admlnlstratlve
Order by Consent regardlng a Remedial Invest1gat10n/Feas1b111ty
Study of the Ruetgers- Nease Chemical Company, Inc., in State
Colleg« Pennsylvanla, attached is a copy of the September 1992
Progress Report - ‘ S : | i
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Please contact me; if you have ‘any questlons regarhlng

act1v1t1es dlscussed in. thls report.:f
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RﬁETGERS—NLASE CHEMICAL COMPANY, INC. ‘

REMEDIAL INVESTIGATION/FEASIBILITY STUDY , ?

1 STATE COHLEGE PENNSYLVANIA SITE . o {
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,ACTIVITIES COMPLETED DURING September 1992

i ] i f ! ' ];
descrlbed on the attached project activity summary Lable
and 1n the narratlve below. Except where noted in this
narratlve, all act1v1t1es were performed in accordance
with the approved RISOP and the Remedial Investlgatlon
Progress Report

The act1v1t1e ‘ comp]eted durlng September 1992 are
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Act1v1t1es completed.durlng'the'month 1ncluded.colleotlon

of the sedlment samples for the Sediment Toxicity
Investlgatlon of Spring Creek on September 9-10, 1992.

Revision of the Draft RI Report was 1n1t1ated upon

reoelpt of the USEPA wrltten comments. Ny
1 Pin ook h L |

1
\fw' : = ';L: b A |

|

VARIATIONS FROM THE APPROVED RISOP AND RI PROGRESS REPORT
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There are no, varlatlons from the approved. RISOP or

Progress Report to report durlng this month.
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ANALYTICAL RESU?TS FROM SAMPLING ACTIVITIES ‘ |
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There were no Laboratory analytical results xecelved in
September, 1992.
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The attached pr ject act1v1ty summary tablt 11sts the
various completlon dates for the Phase 1 and Phase 2

field activities, the Draft RI Report and Draft Baseline

Risk Assessment.
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DIFFICULTIES ENCOUNTERED AND ACTIONS TAKEN TO RES OLVL
PROBLEMS - ‘ f
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There wererno d ﬁflcultles encountered durlng thls month.w
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Thereiwere no personnel changes during September.’
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VI;[. SCHEDU ED PROJI‘CT ACTIVITIES - OCTOBER 1992 ‘
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*‘ Analyses of Lhe samples collected for the C;edlment
‘ Toxicity Test Lng program will continue th:r:oughout
‘ OCtOber, 1992.W’Work on the revision of the Draft RI in
| response to the USEPA wrltten comments will also continue
. throughout the month of October, 1992. : o
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- ] - RUETGERS-NEASE CHEMICAL COMPANY, INC. - , S L
STATE COLLEGE RI/FS ’ o o ’ ’ T
i ‘ PROJECT ACTIVITY SUMMARY
SEPTEMBER 1992 T T
S TARGET ACTUAL oN .
o ’ SCHEDULE Tt T R
, ACTIVITY START COMPLETE START COMPLETE (YES/NO)
- : phase 1 RI Activities Sept. 10, 1990 | Jan. 25, 1991 | sept. 10, 1990 | July 15, 1991 Comoleted ) o
RI Progress Report Mar. 18, 1991 Sept. 192, 1991 Completed
Phase 2 Monitoring Well Installation Oct. 14, 1991 Nov. 22, 1991 Oct. 14, 1991 Feb. 28, 1992 Completed
Phase 2 Sediment Sampling Evaluation Oct. 21, 1991 Oct. 21, 1991 Oct. 25, 191 Oct. 25, 1991 Completed
Phase 2 Surface Soil Sampling Nov. 25, 1991 Nov. 25, 1991 Nov. 18, 1991 Nov. 18, 1991 Completed
e ' ‘Il Phase 2 Soil Boring Nov. 25, 1991 Dec. 10, 1991 Nov. 25, 1991 Dec. 6, 1991 Completed
Phase 2 Surface Water/Sediment Samoling Nov. 26. 1991 Nov. 26. 1991 Nov. 14, 1991 Nov. 14, 1991 Completed
Survey Well Elevations Nov. 25, 1991 Nov. 27, 1991 Apr. 2, 1992 May 11, 1992 Completed
Borehole Geophysics (Abramson’s Well) Oct. 23, 1991 Oct. 23, 1991 Oct. 24, 1991 Oct. 24, 1991 Completed
Static Flow Conditions Evaluation, Qualitative Well Oct. 28, 199 Dec. 24, 1991 Oct. 28, 1991 May 11, 1992 Completed
Response Testing
Ground Water Sampling Dec. 9, 1991 Dec. 13, 1991 Mar. 16, 1992 Apr. 2, 1992 Completed
Draft Baseline Risk Assessment Apr. 1, 1992 July 7, 1992 Apr. 1, 1992 July 7, 1992 Completed
20% Draft Remedial Investigation Report Apr, 1, 1992 July 7, 1992 Anr, 1, 1002 July 7 1992 Comnleted
Photomirex Retrieval July 1, 1992 Aug. 26, 1992 July 1, 1992 Aug. 25, 1992 Completed
-Sept. 9,1992 L
Sediment Toxicity Testing Program sept. 7, 1992' | pec. 10, 1992° Sept. 9, 1992 Yes o
— w4 ! scheduled to begin the week of Sept. -7, 1992 _ T N
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* ? proposed Program completion date per SMC letter dated October 8, 1992 : : - A S o
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